Monday

2
Steps Taken to Reach Objective:
Objective (s):
 
List issues / Complications:
1
3
4

 


Tuesday
Sketch those aspects into drawing of the room
2
Steps Taken to Reach Objective:
Objective (s):
 Honor God, and begin client room project.
List issues / Complications:
1
3
4
Begin modeling room in Revit
 
Interview client about aspects of his room.

Wednesday
Check downloaded items in Revit for quality.
2
Steps Taken to Reach Objective:
Objective (s):
 Honor God, and continue working on client room
List issues / Complications:
1
3
4
Adjust certain items for placement in client room
 
Download new room items from Revit City

Thursday
Adjust render settings for walls and components
2
Steps Taken to Reach Objective:
Objective (s):
 Honor God, and work on client room
List issues / Complications:
1
3
4

 
Place Revit City items in room.

Friday
Adjust room lighting with different lamps. 
2
Steps Taken to Reach Objective:
Objective (s):
 Honor God, and finish client room project
List issues / Complications:
1
3
4
Render room, and print to Win2PDF
 
Adjust render settings for room.
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